

## Floodplain Harvesting Action Plan

### Progress report for quarter four 2021 (October to December 2021)

Published February 2022

#### Implementing a robust floodplain harvesting framework

The NSW Government released the Floodplain Harvesting Action Plan in September 2019. The action plan is a road map to ensure water taken from floodplains across key areas in the northern Murray–Darling Basin is managed and measured within legal limits set by the Basin Plan 2012 and by state water sharing plans. In the action plan, the NSW Government committed to:

1. use the best available facts, data and scientific analysis to underpin the licensing framework and explain this work to you
2. set clear rules for floodplain harvesting and consult with you about them
3. ensure rules are followed
4. improve floodplain harvesting management over time.

#### Progress to date

This is the sixth progress report on the Floodplain Harvesting Action Plan. It demonstrates that the government has delivered on key objectives outlined in the plan and is making good progress on the remaining objectives of the reform. As of December 2021, 13 actions identified in the action plan have been completed. A further 13 actions are in progress, with 6 identified as future actions.

Since 2020, the NSW Government has publicly exhibited proposed water sharing rules for floodplain harvesting licences for the Border Rivers, Gwydir, and Macquarie valleys (3 out of the 5 northern Basin valleys). Once public exhibition is complete for the Barwon–Darling and Namoi valleys, a further 6 actions will have been completed. These include fulfilling commitments to:

- publish valley-based model build reports (action 1.4)
- publish valley-based model scenario reports (action 1.5)
- publish valley-based environmental benefit reports (action 1.6)
- hold workshops with stakeholders to explain the model build, model scenario and environmental assessment reports on a valley-by-valley basis (action 1.8)
- release proposed water sharing plan and water resource plan rule changes for floodplain harvesting (action 2.4)
- hold workshops with stakeholders about proposed water sharing plan and water resource plan rule changes (action 2.6).

#### Implications from the disallowance of water management regulations

On 6 May 2021, the NSW Legislative Council disallowed the amendments made to the *Water Management (General) Regulation 2018* associated with floodplain harvesting. On 23 June 2021, the NSW Legislative Council formed the Select Committee on Floodplain Harvesting (Select Committee) to inquire and report on the NSW Government's management of floodplain harvesting. Hearings as part of this inquiry commenced on 20 September 2021. On 15 December 2021 the NSW Legislative Council released its final report as part of the floodplain harvesting inquiry.

# Floodplain Harvesting Action Plan

---

Progress report for Quarter Four 2021 (Oct-Dec 2021)



The NSW Government welcomes the report and is considering the findings and recommendations within the report with an intention to formally respond within the first half of 2022.

The NSW Government remains committed to the task of regulating floodplain harvesting to legal limits set out in the NSW water sharing plans and the Basin Plan so that legislative obligations can be met, environmental and connectivity outcomes can be improved and clarity for all water users and the Natural Resources Access Regulator (NRAR) can be provided.

More information about the [legislative amendments and outcomes of community consultation](#) can be found on the department's website, [www.industry.nsw.gov.au/water](http://www.industry.nsw.gov.au/water).

## Floodplain Harvesting Action Plan deliverables

### 1. Use the best available facts, data and scientific analysis to underpin the licensing framework and explain this work to you

**Table 1. Progress for the first set of actions**

Our commitment	Target date	Progress	Updates
1.1 Report on how sensitivity and uncertainty in the model has been treated by the Department of Planning and Environment and how much it affects users	Q4 2019	Complete	Documentation will now be included in valley-based model reports.
1.2 Report on the significance of additional rainfall runoff due to irrigation and how this is being managed	Q4 2019	Complete	The <a href="#">report for additional rainfall runoff</a> is available on the website. It is proposed that runoff from irrigation areas will not be licensed as floodplain harvesting in certain circumstances.
1.3 Write to individuals to explain the parameters that we will use to work out their licence entitlements	Q1 2020	Complete	Complete for all valleys
1.4 Publish valley-based model build report	Q3 2020	In progress	Complete for Border Rivers, Gwydir and Macquarie valleys. The department will complete this action for the Barwon–Darling and Namoi valleys, once modelling and assessments have been finalised.
1.5 Publish valley-based model scenario report	Q3 2020	In progress	Complete for Border Rivers, Gwydir and Macquarie valleys. The department will complete this action for the Barwon–Darling and Namoi valleys, once modelling and assessments have been finalised.

# Floodplain Harvesting Action Plan

Progress report for Quarter Four 2021 (Oct-Dec 2021)



Our commitment	Target date	Progress	Updates
1.6 Publish valley-based environmental benefit reports	Q3 2020	In progress	Complete for Border Rivers, Gwydir and Macquarie valleys. The department will complete this action for the Barwon–Darling and Namoi valleys, once modelling and assessments have been finalised.
1.7 Hold a focus workshop with peak water user groups in northern NSW valleys to provide information about how the modelling approach applied to individual farms is supported by sensitivity testing	Q3–Q4 2019	Complete	Workshop and field trip held with peak water user groups October 2019 in Moree.
1.8 Hold workshops with stakeholders to explain the model build, model scenario and environmental assessment reports on a valley-by-valley basis	Q3 2020	In progress	Complete for Border Rivers, Gwydir and Macquarie valleys. The department will complete this action for the Barwon–Darling and Namoi valleys, once modelling and assessments have been finalised.

## 2. Set clear rules for floodplain harvesting and consult with you about them

Table 2. Progress for the second set of actions

Our commitment	Target date	Progress	Updates
2.1 Publish all independent reviews about policy implementation (the Independent Review of NSW Floodplain Harvesting Policy Implementation and a summary of the probity review into floodplain harvesting licensing)	Q3 2019	Complete	Reports for <a href="#">the Independent Review of NSW Floodplain Harvesting Policy Implementation</a> and a summary of the <a href="#">probity review into floodplain harvesting licensing</a> are available on the website.  The results of peer review of modelling reports for each valley are available on the website.
2.2 Release a response to each recommendation of the Independent Review of NSW Floodplain Harvesting Policy Implementation	Q3 2019	Complete	See the <a href="#">Floodplain Harvesting Action Plan</a>

# Floodplain Harvesting Action Plan

Progress report for Quarter Four 2021 (Oct-Dec 2021)



Our commitment	Target date	Progress	Updates
2.3 Release a guideline about how the department is implementing the policy	Q3 2019	Complete	<a href="#">Guidelines</a> available on the website.
2.4 Release proposed water sharing plan and water resource plan rule changes for floodplain harvesting	Q3 2020	In progress	Complete for Border Rivers, Gwydir and Macquarie valleys. We will complete this for the Barwon–Darling and Namoi valleys, once modelling and assessments have been finalised.
2.5 Hold workshops with stakeholders to explain the guideline	Q3 2019	Complete	n/a
2.6 Hold workshops with stakeholders about proposed water sharing plan and water resource plan rule changes	Q3 2020	In progress	Complete for Border Rivers, Gwydir and Macquarie valleys. We will complete this for the Barwon–Darling and Namoi valleys, once modelling and assessments have been finalised.
2.7 Release draft entitlements for comment	Q3–Q4 2020	In progress	Draft entitlement released for comment in Border Rivers valley during Q1. We will release draft entitlements for comment in remaining valleys, once modelling and assessments have been finalised.
2.8 Finalise licences and amend water sharing plan and submit water resource plan for re-accreditation	Q2 2021	In progress	Licensing will come into effect, once modelling and assessments have been finalised.

### 3. Ensure rules are followed

Table 3. Progress for the third set of actions

Our commitment	Target date	Progress	Updates
3.1 Meet Compliance Compact obligations by publishing a program for improved measurement of floodplain harvesting	Q2 2019	Complete	<a href="#">Improvement program</a> available on the website

# Floodplain Harvesting Action Plan

Progress report for Quarter Four 2021 (Oct-Dec 2021)



Our commitment	Target date	Progress	Updates
3.2 Release the final Floodplain Harvesting Measurement Policy	Q4 2019	Complete	The <a href="#">NSW Floodplain Harvesting Measurement Policy</a> is available on the website.
3.3 Require licence holders to install telemetry-ready, continuous water-level loggers on all on-farm storages used for floodplain harvesting	Q2-2021	In progress	This is now a legal requirement following new amendments to the <i>Water Management (General) Regulation 2018</i> made on 15 December 2021.
3.4 Start enforcement of the new floodplain harvesting licensing framework through the Natural Resources Access Regulator	Q3 2021	Future action	This action has not occurred due to delays in implementation of the licensing framework as a result of the disallowance of floodplain harvesting regulations on 6 May 2021.
3.5 Develop a best-practice guideline for floodplain harvesting measuring in partnership with Queensland and Murray–Darling Basin Authority	Q2 2021	In progress	Preliminary discussions with Queensland are underway for the development of best-practice guidelines.
3.6 Implement best-practice guidelines	Q3 2021 onwards	In progress	The department has published technical guidelines about the standard and installation of equipment. The department has prepared legal standards, based on these guidelines, which will be adopted under the <i>Water Management (General) Regulation 2018</i> in 2022.
3.7 Support the development of technologies that enable better auditing and compliance of floodplain harvesting, including through the department's Water Technology Pilot Program	Q3 2019 onwards	Complete	Information about the Water Technology Pilot Program is available on the website.
3.8 Encourage the Natural Resources Access Regulator to address unapproved flood works on a risk basis to improve outcomes for the environment and downstream water users	From Q3 2019	Complete	Commonwealth funding has been secured for a whole-of-NSW Government approach to compliance for unapproved floodplain structures.

## 4. Improve floodplain harvesting management over time

**Table 4. Progress for the fourth set of actions**

Our commitment	Target date	Progress	Updates
4.1 Collect floodplain harvesting diversion data by implementing the Floodplain Harvesting Measurement Strategy	From Q3 2021	Future action	Implementation will be through the installation of local intelligence devices (telemetry systems) with floodplain harvesting meters, as outlined in the <a href="#">NSW Floodplain Harvesting Measurement Policy</a> . New amendments to the <i>Water Management (General) Regulation 2018</i> made on 15 December 2021 make this a legal requirement.
4.2 Consider opportunities to expand the river gauging network to improve the quantification of return flows from the floodplain to the river	Q3 2021	Complete	The NSW Government has recently completed a <a href="#">review of the state's hydrometric network</a> and published a hydrometric plan, which includes a map of top ranked sites in the Northern Basin for installation or upgrade.
4.3 Continue to invest in remote sensing to improve our understanding of flood flow breakouts and return flows from the floodplain to the river	Q3 2021	In progress	The department is undertaking a program to develop and pilot a method.
4.4 Undertake modelling to assess the effects of climate change on floodplain harvesting, as well as on downstream water users and the environment	Q3 2021	Future action	This will be addressed through the development and implementation of regional water strategies.
4.5 Invest in robust monitoring and evaluation programs to better understand the hydrological and ecological effects of floodplain harvesting	Q3 2021	In progress	A monitoring, evaluation and reporting (MER) framework is being developed to better understand the hydrological and ecological effects of floodplain harvesting.  Expected publication of the plan is in 2022.

# Floodplain Harvesting Action Plan

Progress report for Quarter Four 2021 (Oct-Dec 2021)



Our commitment	Target date	Progress	Updates
4.6 Recalibrate models using floodplain harvesting measurement data	From Q3 2021	Future action	n/a
4.7 Improve model capability by explicitly representing flows from the floodplain to the river using all new data and information collected	From 2025	Future action	n/a
4.8 Review water sharing rules and amend them as necessary to improve the management of floodplain harvesting over time, based on improved data and information	From 2025	Future action	n/a

© State of New South Wales through Department of Planning and Environment 2022. The information contained in this publication is based on knowledge and understanding at the time of writing (February 2022). However, because of advances in knowledge, users should ensure that the information upon which they rely is up to date and to check the currency of the information with the appropriate departmental officer or the user's independent adviser.